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ESTIMATE RUN 06/20/2019

ESTIMATE SUMMARY 08:48:22

CONTID: C21923         ESTIMATE NO: 0005 PROG 2005

PCN: 21923-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION 2 WIDE, PRIMARILY URBAN LOCATION IN EL PASO COUNTY PERCENT TIME:

PROJECT NO: STAR200-242                   

R2 NORTH PROGRAM WALL REPAIRS

NAME OF ROAD: 025A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

STRUCTURES, INC. PAY PERIOD ENDING

4 INVERNESS COURT E, SUITE 250 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)770-7878 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,656,090.27 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,656,524.00 NON-PARTICIPATING 232,557.56

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -825.98

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

68.23

FIXED COMPLETION DATE

FIXED COMPLETION DATE

66.45%

891,011.36

232,557.56

232,557.56

231,731.58

$

$

$

$

38,090.00

1,726,988.91

1,765,078.91

0.00

1,765,078.91

-39,847.86

0.00

1,725,231.05

0.00

AMOUNT DUE 1,725,231.05 231,731.58

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 231,731.58

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

131.0 TIME ALLOW: 8/15/2019 ??:??:??

ORIG TIME ALLOW: 8/15/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/05/2019

02/18/2019

06/15/2019

01/03/2019

01/17/2019

02/04/2019

02/05/2019
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PCN: 21923-BID    ESTIMATE RUN 06/20/2019

PROJECT: STAR200-242                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

5,762.001.000

0.00

1.000

L S 

5,762.00000

0010 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

200.00000

0015 Backhoe 10.000

0.000

203-01510  
 

1,040.0010.000

0.00

40.000

HOUR

104.00000

0020 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

40.000

HOUR

236.00000

0025 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

16.000

HOUR

248.00000

0030 Laborer 22.000

0.000

203-02330  
 

1,100.0022.000

0.00

60.000

HOUR

50.00000

0035 Structure Excavation 278.000

0.000

206-00000  
 

16,402.00278.000

0.00

278.000

CY  

59.00000

0040 *Erosion Log Type 1 (12 Inch) 478.000

0.000

208-00002  
 

6,214.00478.000

0.00

800.000

LF  

13.00000

0045 Concrete Washout Structure 1.000

0.000

208-00045  
 

2,051.001.000

0.00

1.000

EACH

2,051.00000

0050 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

3,395.00000

0055 Removal and Disposal of Sediment (Labor) 20.000

0.000

208-00103  
 

860.0020.000

0.00

20.000

HOUR

43.00000
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PCN: 21923-BID    ESTIMATE RUN 06/20/2019

PROJECT: STAR200-242                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Equipment) 20.000

0.000

208-00105  
 

1,920.0020.000

0.00

20.000

HOUR

96.00000

0065 *Erosion Control Management 14.000

3.000

208-00207  
 

5,236.0017.000

924.00

30.000

DAY 

308.00000

0070 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

55.00000

0075 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

16.00000

0080 Hot Mix Asphalt (Patching) (Asphalt) 18.000

0.000

403-00721  
 

5,364.0018.000

0.00

18.000

SY  

298.00000

0085 Geotextile (Erosion Control) (Class 1) 23.000

0.000

420-00102  
 

149.5023.000

0.00

30.000

SY  

6.50000

0090 Riprap (6 Inch) 1.000

0.000

506-00206  
 

491.001.000

0.00

1.000

CY  

491.00000

0095 Concrete Slope and Ditch Paving 60.000

0.000

507-00000  
 

45,480.0060.000

0.00

60.000

CY  

758.00000

0100 Grouted Riprap Slope and Ditch Paving 9.000

0.000

507-00350  
 

4,122.009.000

0.00

9.000

CY  

458.00000

0105 Concrete Class B 2.000

1.000

601-01000  
 

3,966.003.000

1,322.00

3.000

CY  

1,322.00000

0110 Reinforcing Steel 179.000

7.000

602-00000  
 

558.00186.000

21.00

229.000

LB  

3.00000
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PCN: 21923-BID    ESTIMATE RUN 06/20/2019

PROJECT: STAR200-242                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 18 Inch Reinforced Concrete Pipe 30.000

0.000

603-01180  
 

6,120.0030.000

0.00

30.000

LF  

204.00000

0120 12 Inch Plastic Pipe 28.000

0.000

603-50012  
 

3,584.0028.000

0.00

28.000

LF  

128.00000

0125 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

50.000

LF  

5.00000

0130 *Construction Surveying 1.000

0.000

625-00000  
 

31,200.001.000

0.00

1.000

L S 

31,200.00000

0135 *Mobilization 1.000

0.000

626-00000  
 

231,792.001.000

0.00

1.000

L S 

231,792.00000

0140 *Public Information Services (Tier III) 0.600

0.100

626-01103  
 

6,184.500.700

883.50

1.000

L S 

8,835.00000

0145 *Pavement Marking Paint (High Build) 5.000

0.000

627-00013  
 

1,170.005.000

0.00

5.000

GAL 

234.00000

0150 *Flagging 314.500

83.000

630-00000  
 

10,335.00397.500

2,158.00

400.000

HOUR

26.00000

0155 *Traffic Control Inspection 75.000

7.000

630-00007  
 

17,056.0082.000

1,456.00

82.000

DAY 

208.00000

0160 *Traffic Control Management 26.000

14.000

630-00012  
 

29,320.0040.000

10,262.00

80.000

DAY 

733.00000

0165 *Barricade (Type 3 M-A) (Temporary) 1.500

0.000

630-80335  
 

312.001.500

0.00

3.000

EACH

208.00000
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PCN: 21923-BID    ESTIMATE RUN 06/20/2019

PROJECT: STAR200-242                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Barricade (Type 3 M-C) (Temporary) 0.000

0.000

630-80337  
 

0.000.000

0.00

5.000

EACH

208.00000

0175 *Construction Traffic Sign (Panel Size A) 8.000

0.000

630-80341  
 

456.008.000

0.00

20.000

EACH

57.00000

0180 *Construction Traffic Sign (Panel Size B) 12.000

9.000

630-80342  
 

4,473.0021.000

1,917.00

42.000

EACH

213.00000

0185 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

7,280.002.000

0.00

4.000

EACH

3,640.00000

0190 *Advance Warning Flashing or Sequencing Arrow Panel (A
Type) 

0.000

0.000

630-80356  
 

0.000.000

0.00

1.000

EACH

1,040.00000

0195 *Drum Channelizing Device 41.000

24.500

630-80360  
 

3,733.5065.500

1,396.50

200.000

EACH

57.00000

0200 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

100.000

EACH

57.00000

0205 *Traffic Cone 16.000

0.000

630-80380  
 

208.0016.000

0.00

200.000

EACH

13.00000

0210 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0215 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0220 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

5,000.000

F A 

1.00000



CONTID: C21923         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 21923-BID    ESTIMATE RUN 06/20/2019

PROJECT: STAR200-242                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 453,939.5020,340.00567,000.00CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 24E 

0230 *Reset Structure 1.000

0.000

210-00002  
 

654,792.001.000

0.00

1.000

L S 

654,792.00000

0235 *Soil Nail 2,750.000

0.000

504-06406  
 

112,750.002,750.000

0.00

2,800.000

LF  

41.00000

0240 *Verification Testing 2.000

0.000

504-06410  
 

3,432.002.000

0.00

2.000

EACH

1,716.00000

0245 12 Inch Perforated Pipe Underdrain 138.000

0.000

605-00120  
 

22,080.00138.000

0.00

147.000

LF  

160.00000

0250 *Shotcrete 146.000

72.000

641-10000  
 

29,648.00218.000

9,792.00

218.000

SY  

136.00000

CAT 822,702.009,792.00826,192.00CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURES 25A 

0255 *Sandblasting 0.000

0.000

202-05150  
 

0.000.000

0.00

0.000

SF  

1.10000

0257 Added Item (Square Foot)/ Brush Blasting 162,780.000

73,494.000

900-00021  
 

181,930.98236,274.000

56,590.38

406,360.000

SF  

0.77000

0260 Paint Structural Steel 0.000

0.000

509-90003  
 

0.000.000

0.00

0.500

L S 

83,650.00000

0262 Added Item (Lump Sum)/ Paint Structural Steel 0.000

0.500

900-00014  
 

40,916.680.500

40,916.68

1.000

L S 

81,833.35000
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PCN: 21923-BID    ESTIMATE RUN 06/20/2019

PROJECT: STAR200-242                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:22

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES 25A 

0265 *Concrete Sealer 8,163.000

6,586.000

515-00400  
 

217,547.7514,749.000

97,143.50

46,468.000

SY  

14.75000

0270 Concrete (Patching) 7.000

25.000

601-06150  
 

9,952.0032.000

7,775.00

72.000

SF  

311.00000

0282 Added Item (Dollar)/ Value Engineering Incentive 0.000

0.000

900-00006  
 

0.000.000

0.00

80,457.720

DOL 

1.00000

CAT 450,347.41202,425.561,224,808.27CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0275 Field Office (Class 2) 1.000

0.000

620-00002  
 

35,380.001.000

0.00

1.000

EACH

35,380.00000

0280 Sanitary Facility 2.000

0.000

620-00020  
 

2,710.002.000

0.00

2.000

EACH

1,355.00000

CAT 38,090.000.0038,090.00CURRENT AMT0400 $ $ $

$ 1,765,078.91232,557.56$2,656,090.27$CURRENT AMTPROJECT TOTAL


